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Statement of Purpose

The purpose of the Installation Action Plan (IAP) is to outline the total multi-year Installation Restoration
Program for an installation. The plan will identify environmental cleanup requirements at each site or area of
concern, and propose a comprehensive, installation-wide approach, with associated costs and schedules, to
conduct investigations and necessary remedial actions.

The IRP is specifically focused at contamination resulting from past activities, and is funded by the centrally-
managed Environmental Restoration, Army (ER,A) budget account. Cleanup activities directed at contamina-
tion primarily resulting from current operations are separately funded and managed, and, although mentioned
where relevant, will not generally be discussed in detail in an IAP.

In an effort to coordinate planning information between the IRP manager, AEC, installations, executing
agencies, regulatory agencies, and the public, an IAP has been completed for Camp Navajo. The IAP is
used to track requirements, schedules and budgets for all major Army installation restoration programs.

All site specific funding and schedule information has been prepared according to projected overall Army
funding levels and is, therefore, subject to change. Under current project funding, all remedies will be in
place at Camp Navajo by the end of 2007.

The following agencies contributed to the formulation and completion of this Installation Action
Plan:

Arizona Department of Environmental Quality
Arizona Army National Guard

Brown & Caldwell

Engineering & Environment, Inc.

National Guard Bureau

National Guard Bureau-ARE

U S Army Environmental Center
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AEC
AST
ATSDR
CAP
CERCLA
CHPPM
coc
CRP
CTC
cy

DA
DERP
DD
DSERTS
EDXRF
EPA
ERA
FFA
FFSRA
FS

ft

ft2

FY

gal

gpd
GW
HRS
IAP
IRA
IROD
IRP
IWTP
K

kg
LTM
LTO
MCL
mg
MW
NE
NFA
NPDES
NOV
NPL
OB/OD
ou
0o&M
PAH
PA
POL

Acronyms & Abbreviations

(United States) Army Environmental Center (formally called USATHMA)
Aboveground Storage Tank

Agency for Toxic Substances and Disease Registry
Corrective Action Plan

Comprehensive Environmental Response Compensation and Liability Act (1980)
(United States) Center for Health Promotion and Preventive Medicine (formally called USAEHA)
Contaminants of Concern

Community Relations Plan

Cost to Complete

cubic yards

Department of Army

Defense Environmental Restoration Program (now called ER,A)
Decision Document

Defense Site Environmental Restoration Tracking System
Energy Dispersive X-Ray Fluoresance Spectroscopy
(United States) Environmental Protection Agency
Environmental Restoration, Army (formally called DERA)
Federal Facility Agreement

Federal Facility Site Remediation Agreement

Feasibility Study

foot

square feet

Fiscal Year

gallon

gallons per day

Groundwater

Hazard Ranking System

Installation Action Plan

Interim Remedial Action

Interim Record of Decision

Installation Restoration Program

Industrial Wastewater Treatment Plant

$1,000

kilograms

Long Term Monitoring

Long Term Operation

Maximum Contaminant Level

miligrams

Monitoring Well

Not Evaluated

No Further Action

National Pollutant Discharge Elimination System

Notice of Violation

National Priorities List

Open Burning / Open Detonation

Operable Unit

Operation & Maintenance

Poly Aromatic Hydrocarbons

Preliminary Assessment

Petroleum, Oil & Lubricants
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Acronyms & Abbreviations

POM Program Objective Memorandum (budget)
PP Proposed Plan

PY prior year

RA Remedial Action

RA(O) Remedial Action - Operation

RAB Restoration Advisory Board

RC Response Complete

RCRA Resource Conservation and Recovery Act
RD Remedial Design

REM Removal

RFA RCRA Facility Assessment

RI Remedial Investigation

RIP Remedy in Place

ROD Record of Decision

RRSE Relative Risk Site Evaluation

SARA Superfund Amendments and Reauthorization Act
Sl Site Inspection

SvOoC Semi-Volatile Organic Compounds
SWMU Solid Waste Management Unit

TAPP Technical Assistance for Public Participation
ug/l microgram per liter

USACE United States Army Corps of Engineers

USAEHA United States Army Environmental Hygiene Agency (now called CHPPM)
USATHMA  United States Army Toxic and Hazardous Material Agency (now called AEC)

UST Underground Storage Tank
VOC Volatile Organic Compounds
yr year

Camp Navajo - Installation Action Plan
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STATUS: Non-NPL, RCRA Interim Status

TOTAL # OF AEDB-R SITES: ||| 61
6 Active
55 Response Complete

DIFFERENT SITE TYPES: ||| 5 BurnAreas 5 Contaminated Buildings
1 Contaminated Groundwater 1 Contaminated Sediments
3 Surface Disposal Areas 2 Disposal Pit/Dry Well

2 Building Demo/Debris Removal 1 Firing Range
1 Unexploded Munitions/Ordnance 3 Landfills

1 Surface Impoundment/Lagoon 6 Storage Areas
2 Small Arms Range 17 Spill Site Areas
1 Underground Storage Tank 2 Waste Treatment Plant

6 Explosive Ordnance Disposal Area 2 Incinerators
CONTAMINANTS OF CONCERN: - Unexploded Ordnance, Explosive Wastes, Herbicides, Pesticides,
Metals, Solvents, Phosphorus, Nitrates, Nitrites
MEDIA OF CONCERN: Soil, Ground Water, Surface Water

COMPLETED REM/IRA/RA: ||| - UST Removals (Non-E,RA Funds)
- Equipment Decontamination, Ash Pile / Contaminated Soil Removal
(Group G Sites)
- Contaminated Soil Bioremediation at NAAD 7 and 11B
- Contaminated Soil Removal at NAAD 43
- Installed landfill cap at NAAD 40

CURRENT IRP PHASES: RA at 1 site LTM at 5 sites
PROJECTED IRP PHASES: LTM at 4 sites

IDENTIFIED POSSIBLE REM/IRA/ ||| NAAD O3

RA:
DURATION: Year of IRP Inception: 1989
Year of RA Completion: 2007
Year of IRP Completion: 2007

Camp Navajo - Installation Action Plan
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LOCALE:

IRP EXECUTING
AGENCIES:

REGULATORY
PARTICIPATION:

REGULATORY
STATUS:

RESTORATION
ADVISORY BOARD
(RAB) STATUS:

MAJOR CHANGES
TO IAP FROM
PREVIOUS YEAR
(FY03):

Installation Information

Camp Navajo is located on 28,347 acres of land in north central Arizona. The base
is in rural Coconino County approximately 10 miles west of the city of Flagstaff, and
just south of the town of Bellemont in the Colorado Plateau physiographic province.
Interstate 40 and the Atchison, Topeka, and Santa Fe Railroad line parallel the north-
ern boundary, along with some private and commercial. Land to the south, east and
west is primarily national forest or property owned by the state of Arizona. The
average elevation of the site is at approximately 7,100 feet above Mean Sea Level
Datum (MSL).

- Investigation Phase Executing Agency: National Guard Bureau
- Remedial Design/Action Phase Executing Agency: National Guard Bureau

Federal: NotApplicable
State: Arizona Department of Environmental Quality (ADEQ).

- Non-NPL with RCRA corrective action sites

- Interagency Agreement - None

- Restoration Advisory Board - Solicitation of interest for RAB members
- RCRA Permit - for OB/OD area

- Notice of Violation - None

- Docket Listed Site

A community relations plan is being prepared for FY 02. A community solicitation for
a RAB occurred in FY00. There was insignificant interest to establish a RAB at that
time.

Regulatory concurrence was reached on a manority of sites. A Draft Buy-out Report
was completed in Fall 03 for delivery to regulatory review in Spring 04.

Camp Navajo - Installation Action Plan
Installation Information - Page 1



Installation Description

Camp Navajo is an active Arizona Army National Guard Facility, whose operations are the responsibility of the
Camp Navajo Commander. The organization includes three directorates: Supply, Ammunition and Transporta-
tion; Administration and Services; and Plans, Operations, and Training. Under this organizational structure,
about 118 people are employed by the State of Arizona to operate Camp Navajo. The entire Installation is now
considered the training site, however several parcels of land are leased to tenants.

Camp Navajo, originally known as Navajo Ordnance Depot, was established during World War Il through the
joining of privately owned land with transferred forestlands from the Kaibab and Coconino National Forests.
The depot was activated on 1 July 1942, with it's principal objectives being the storing and disposing of muni-
tions, and training and support activities. The Ammunition Workshop Area contained the first structures
erected at the depot, consisting of seven buildings and support facilities for renovation, demilitarization, and
normal maintenance of ammunition. The facility was later equipped for ammunition disposal, trinitrotoluene
recovery, and material proof and surveillance testing. The installation’s function as a supply depot commenced
with the receipt of the first load of ammunition on 6 November 1942, followed by the first shipment from the
depot on 11 November 1942. The Depot later became a backup facility for the Erie Ordnance Depot and then
the Benicia Arsenal. From early 1945 until the end of World War Il, the depot served as a prisoner-of-war
camp for Austrian soldiers, and also experienced its peak of employment with a staff of 2,173. It was also in
January of 1945 that the initial shipment of chemical warfare service ammunition arrived at the depot. This and
subsequent shipments consisted of bombs filled with phosgene (CG), cyanogen chloride (CK), and mustard
gas (H).

The 1950’s and early 1960’s brought continued development at the Depot, as well as other changes. In 1953
the TNT washout unit in the Ammunition Workshop Area was converted to a closed system, which reduced
“pink water” waste generation, and three fire-resistant warehouses were built by the General Services Adminis-
tration (GSA) to accommodate their newly assigned mission of material receipt, storage, and issue. On 24
April 1961 the installation of a deactivation furnace for small arms ammunition was completed

On 13 February 1967 the installation was assigned with a Defense Supply Agency mission, along with the
mission to store Air Force firebombs and related fusing components. On 1 March 1971, Navajo Army Depot as
it was called, was placed under reserve status and redesignated as Navajo Depot Activity (NADA) under the
command of the Pueblo Army Depot. In 1975, the installation was again reassigned, this time to the Tooele
Army Depot, functioning as one of four installations under this command in Tooele, Utah.

In June 1982, operational control of NADA was transferred to the Arizona National Guard under license from the
Secretary of the Army, and from 1 June 1982 to 30 September 1993 the installation was operated under the
terms of an Intra-Service Support Agreement (ISSA). Under BRAC I, implemented in December 1988, the
ammo mission was terminated, with the shipment of serviceable ammunition stocks to Hawthorne Army
Ammunition Plant completed on 30 September 1993. Also on 30 September 1993, the ISSA between Tooele
Army Depot and the USP&FO for Arizona was terminated allowing the transition of the base to the State of
Arizona. Although the ammo mission was terminated, the training mission still continues, providing facilities
and training capabilities to enhance the mobilization readiness of the 157th Ordnance Battalion and other units.
Achieving this mission required development of a training environment fully conducive to mobilization readi-
ness, so the demilitarization of remaining stocks, primarily 3.5-inch rockets, was completed on 30 September
1994. Currently the installation continues to serve as supply depot for certain nonexplosive commaodities, and
provides limited building maintenance to preclude deterioration of facilities.

Camp Navajo - Installation Action Plan
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Contamination Assessment

OVERVIEW
Studies and investigations have been conducted since 1970 by the following:

- Various private firms

- U.S. Army Toxic and Hazardous Materials Agency (USATHAMA) - now the U.S. Army Environmental Center
(AEC)

- U.S. Environmental Protection Agency (EPA)

- Arizona Department of Health Services

- U.S. Army Environmental Hygiene Agency (AEHA) - now the U. S. Army Center for Health Promotion and
Preventive Medicine (CHPPM)

The following are synopses of several reports:

An investigation of solid waste management units was performed in 1987 by AEHA. The report recommended
further study and clean up for the Trinitrotoluene (TNT) Wastewater Lagoons and the closed TNT Retention
ponds. It was also recommended that twelve sites obtain soil cover with continued maintenance, and others
relinquish removal of wastes to appropriate landfills.

AEHA studies in 1989 and 1990 concluded that no significant environmental contamination has occurred in the
vicinity of the TNT Washout Lagoons and Deactivation Furnace, respectively.

Sampling conducted around four former underground storage tank sites in 1992 by Riedel Environmental
revealed no significant contamination. Soil was also sampled from the retention ponds by Building 6. The soil
had non-detect for BTEX and TPH at the retention ponds. Stockpiles of soil from underground storage tank
removals were sampled, with only one pile revealing some contamination.

Upon recommendation for BRAC I, an Enhanced Preliminary Assessment Report was awarded to Ebasco
Environmental and completed in March 1990. Camp Navajo was divided into several areas requiring environ-
mental evaluation (AREEs): ammunition demolition area, ammunition workshops, munitions storage, muni-
tions testing and training areas, operations facilities, hazardous materials storage, solid waste disposal and
facility-wide AREEs. The results showed that areas with probability for contamination were the ammunition
demolition area, the munitions testing sites, and Ammunition Workshop. These sites have the potential for
unexploded ordnance (UXO), explosives-related residues and metals that may have released contaminants
into the soil.

Several reports have shown that the Former Sanitary Landfill had received virtually all types of solid wastes
generated by the depot from 1942 until 1966. Subsequently, groundwater downgradient from the Former
Sanitary Landfill has been found to contain evidence of leachate.

A Remedial Investigation/Feasibility Study (RI/FS), performed by TetraTech, was initiated in 1995 with the
purpose of defining sources of contamination at Camp Navajo. The RI/FS included 62 sites, which were then
subdivided into groups (Groups B-1 through B-4 and C-1 through C-3) based upon geographic proximity or
type of activity.

CLOSURES
Prior to 1997, five sites were closed by ADEQ letter:

- A portion of NAAD 24B - Building 216

- All of NAAD 33 — Former Pesticide Storage
- All of NAAD E37 — GSA Warehouse

- A portion of NAAD 60 — Building 34

- A portion of NAAD 53 — Building 243

On October 28, 1999 ADEQ approved seventeen Decision Documents (DDs) for no further remedial action
planned (NFRAP) were approved by ADEQ, however ADEQ has currently reopened six of them. All six are

included in the buyout. The following is a list of the closures of the seventeen:

Camp Navajo - Installation Action Plan
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Contamination Assessment

- All of NAAD 4 - Former CK/CG Demolition Area

- All of NAAD 14B - Building 307

- All of NAAD 18 - D-300 Series Igloos

- All of NAAD E32 - Igloos B-121and H-111

- All of NAAD E36 - Igloos F-306 and F-307

- A portion of NAAD 43 - Former Construction Debris Landfill #2, #3 and #4
- A portion of NAAD 52 - Buildings 33 and 334

- The remainder of NAAD 60 - Buildings 2 and 16

- A portion of NAAD 61 — Building 212

There are six sites that have been determined to be not E,RA eligible. They are as follows:

- NAAD 23A — New Rifle/Pistol Range

- NAAD 25 — Buildings 35 and 36

- NAAD 26 — Building 24

- NAAD 27 — STP Lagoons

- NAAD 39 — Open Hazardous Waste Storage Area
- NAAD E58 — Pipe Spring

PENDING CLOSURES AND SITES NEEDING FURTHER ACTION
The following four sites are currently pending closure:

- All of NAAD 7 — TNT Retention Ponds

- All of NAAD 40 — Former Sanitation Landfill

- The remainder of NAAD 43 — Former Construction Debris Landfill #1
- The remainder of NAAD 53 — Leaking USTs

The following sites can be closed with the submission of a Decision Document stating No Further Action:

- All of NAAD 10— Pad 3
- All of NAAD 11A - Building 316
All of NAAD 48 — Contaminated soils from NAAD 43

FUTURE CLOSURES AND BUYOUTS

The following sites are to be closed under the OB/OD closure plan, which is currently in development with
ADEQ:

- All of NAAD 01 — Old EOD Demo Site

- All of NAAD 02 — Explosive Demolition Area

- All of NAAD 03 — Former White Phosphorus Detonation Area
- All of NAAD 05 — Open Burning Area

- All of NAAD 06 — OB/OD Waste Pile

- All of NAAD 08 — OB Trenches

- All of NAAD 09 — Closed OB Area

- All of NAAD E76 — Potential Mustard Round Burial

These sites are being divided into two categories, those that are E,RA eligible and those that are not. The sites
that are not E,RA eligible are addressed in the Installation Action Plan OB/OD, Camp Navajo. These sites
include:

- All of NAAD 02 — Explosive Demolition Area
- All of NAAD 05 — Open Burning Area

- All of NAAD 06 — OB/OD Waste Pile

- All of NAAD 08 — OB Trenches

- All of NAAD 09 - Closed OB Area

Camp Navajo - Installation Action Plan
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Contamination Assessment

- All of NAAD E76 — Potential Mustard Round Burial

Also included with these is NAAD 10 — Pad 3, which is currently awaiting a Decision Document of No Further
Action to close the site.

The remainder of the sites are to be closed according to the Camp Navajo Buyout Workplan being prepared by
Brown and Caldwell. These sites have been prioritized into three groups: Group | High Priority, Group Il Me-
dium Priority, Group Ill Low Priority, and Not Further Action Sites. The sites that have been reopened by ADEQ
have been marked with an asterisk.

Group | — High Priority Sites

- All of NAAD 11B — Buildings 318 and 319

- All of NAAD 13 — Deactivation Furnace

- All of NAADs 14A and 14D — Building 322

- *All of NAAD 14C — Building 321

- All of NAADs 14F and 14G — Buildings 325 and 327

- All of NAAD 15B — Building 310

- *All of NAAD 16 — Old Earth Reservoir

- All of NAAD 42 — Construction Debris Landfill

- All of NAAD E46 — Former Construction Debris Waste Pile

Group Il — Medium Priority Sites

- All of NAAD 19 — Former Chemical Laboratory
- All of NAAD 20 — Pyrotechnic Range

- All of NAAD 24A — Building 23

- The remainder of NAAD 24B — Building 218

- All of NAAD 29 — Former Asphalt Plant

- All of NAAD 30 — Building 30

- All of NAAD 38 — Former Open Air Storage Area
- *All of NAAD 45 — Quarry Tank

- All of NAAD 59 — Admin Area Burn Pile

- The remainder of NAAD 61 — Building 210

Group Il — Low Priority Sites

- *All of NAADs 23B and 41 — Old Firing Range/Cinder Pit #3

- All of NAAD 28 — Indian Village Wastewater Treatment System
- All of NAAD 31 — Buildings 231 and 233

- All of NAAD 49 — Igloo Area C Drum Site

- A portion of NAAD 52 (52A) — Building 25

- *All of NAAD E50 — Admin Area Incinerator

No Further Action Sites

- All of NAAD 15A — Building 301

- All of NAAD 17 — D-200 Series Igloos

- *All of NAAD 21 — Building 331

- All of NAAD 34 — Building 335

- All of NAAD 47 — Warehouse Area Waste Pile

- A portion of NAAD 52 (52B) — Power Pole Across from Building 334
- All of NAAD 40 — Sanitary Landfill

- All of NAAD 43 — Landfill #5

Camp Navajo - Installation Action Plan
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NAAD-03

FORMER WP DETONATION AREA (CHEM. CANYON)

SITE DESCRIPTION

This former demolition area was used for destruction of ammunition
and bombs from 1945 to the mid 1970’s. One or two 250-Ib bombs
filled with mustard agent was detonated and burned during the middle
1950’s. Other historical operations in the WP demolition area include
the burning of white phosphorus (WP), plasticized white phosphorus
(PWP), and red phosphorus ammunition; venting and burning of
mustard agent (H) bombs and demolition of napalm bombs

A standard practice in the clearing of waste dunnage, pallets, metal
banding, and other material from the OB/OD area was to use a
bulldozer to accumulate and push these materials over the side of
Chemical Canyon. This practice has resulted in a large metal debris
pile. Along with the waste materials, UXO has been identified in the
area. This debris pile has been designated a landfill by ADEQ. The
Chemical Canyon landfill is potentially subject to current landfill
requirements, and the removal or stabilization of the landfill will be
required to obtain closure from ADEQ.

STATUS

RRSE RATING: Medium
CONTAMINANTS:

Explosives, UXO, Phosphorus, Metals
MEDIA OF CONCERN:

Surface Water, Soil, Groundwater
COMPLETED IRP PHASE:
PA/SI, RI

CURRENT IRP PHASE:

None

FUTURE IRP PHASE:

RAC

The existence of large quantities of UXO in the Chemical Canyon area indicates a strong potential for UXO
eroding off the installation boundary. A majority of this UXO is white phosphorous ordnance, adding the threat of
spontaneous explosions, putting both military and civilian recreational users of the canyon at high risk.

PROPOSED PLAN

Additional sampling will be conducted to evaluate the approximate extent of contaminant migration and to evalu-
ate the potential risk to public health. In the absence of a confirmed risk, any remedial action at this site will be

funded from other sources.

Camp Navajo - Installation Action Plan
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NAAD-11B

BUILDING 318 TNT WASHOUT/RECOVERY

SITE DESCRIPTION

Building 318 housed the former TNT washout and recovery opera-
tions. The former open discharge system was changed to a closed
system in 1953, an action which eliminated wastewater discharges
and the need for the lagoons. When wastewater from the closed
system could no longer be recycled, the water from the holding tanks
was transported to the Demolition Area for disposal in the TNT reten-
tion ponds (NAAD 7) and the open burn trenches (NAAD 6). Soil and
groundwater sample collection has identified contaminants at the site
to be 2,4,6-trinitrotoluene, 2,4-trinitrotoluene, arsenic, beryllium, RDX,
2.4 6-trinitrotoluene, 2,4-dinitrotoluene, and Lead.

Soil and groundwater at and around Building 319 contained explosives
above regulatory and health-based limits. In 1996 about 90 tons of
contaminated soil was excavated and disposed of however, confirma-
tion samples showed contamination to be more extensive than origi-
nally anticipated. Decontamination and demolition of Building 319 was
completed in December 1998 under an OMA-funded contract. In 1999,
approximately 1,000 cubic yards of explosives-contaminated soil was
excavated concurrently with soil from the TNT retention ponds (NAAD-

STATUS

RRSE RATING: High
CONTAMINANTS:
Explosives, Metals
MEDIA OF CONCERN:
Soil, Groundwater
COMPLETED IRP PHASE:
PA, RI, 2 IRAS
CURRENT IRP PHASE:
None

FUTURE IRP PHASE:
LT™M

07), as well as contaminated runoff from the sites. This material was composted successfully. Sixty-six follow up
soil samples were taken, with results confirming all to be below nonresidential regulatory criteria, and all but

three below residential criteria.

TDEM and seismic transects, in August 1998 and February 1999, revealed two parallel northeast-southwest
trending faults which straddle the site, along with the possibility of deeper faults oriented northwest-southeast. A
hydrologic investigation is proceeding to verify vertical and lateral extent of groundwater contamination and to
characterize the nature of shallow aquifers underlying and adjacent to the site. Ten new monitor wells and
thirteen soil borings have been completed. Quarterly groundwater monitoring has confirmed continued explo-
sives contamination, but shows a decrease in concentration and lateral extent since removal of soil in 1999.

Groundwater contamination has been identified in the perched aquifer, and the groundwater remediation that
has occurred has not removed all of the contaminants of concern. As part of the validation process to close
NAAD-11B, ADEQ has requested the installation of a deep aquifer monitoring well. The regional aquifer is
approximately 1500 feet below ground surface. Preliminary information indicates the groundwater contamination
is contained in the first 100 feet of alluvium. Data to be collected from a nearby newly installed production well

will confirm.

PROPOSED PLAN

Shallow groundwater will be monitored for a period of years to insure that the soil remediation was effective and
that residual groundwater contaminant concentrations are reduced or stabilized. Surface water, 2 drinking water
wells, and 38 monitoring wells in the Magazine and Warehouse areas will be monitored under a base-wide

program funded at this site.
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NAAD-14D

BLDG 322 PAINT OPERATIONS

SITE DESCRIPTION

Building 322 was a 4,840 square foot facility used for degreasing,
cleaning, and spray painting ammunition, located west of Building 375
in the Ammunition Workshop Area. It contained two paint boots and
four acid stripping tanks. Based on data from geophysical surveys,
drains from the paint booths connect through a series of pipes for
possible discharge to a nearby drainage channel, adjacent to the
railroad tracks, that drains southward underneath Lower Reservoir
Road. Metals, PCBs and VOCs above levels of concern have been
found in soil near and underneath the building.

There is a reasonable probability that contamination underneath the
building will potentially impact groundwater.

PROPOSED PLAN

STATUS

RRSE RATING: High
CONTAMINANTS:
Metals, PCBs, VOCs
MEDIA OF CONCERN:
Soil, Groundwater
COMPLETED IRP PHASE:
PA, RI, IRA

CURRENT IRP PHASE:
None

FUTURE IRP PHASE:
LTM (FUNDED

Continue the investigation to delineate nature and extent of contamination. Conduct source area removal to
include building demolition incidental to overall removal action. Long Term Monitoring will be conducted at this

site under a base-wide monitoring program funded in NAAD- 11B.
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NAAD-14G

BLDG 327 RUST REMOVAL BUILDING

SITE DESCRIPTION

Operations at these facilities consisted of disassembly, renovation, and
repackaging of various types of ammunition and propellants. Runoff
from these facilities could have potentially entered the Old Earth
Reservoir and the TNT and laundry wastewater lagoons.

Building 325, a former ammunition repair and disposal workshop, is
located at the western end of the Ammunition Workshop Complex.
Several smaller shacks on the south side of the complex are included
with this site. Past operations of the workshop consisted of drawing
off lead and other metal components from a demilitarization blast
furnace, repacking shells, disassembling boosters, spray painting,
and disposing of small-arms ammunition. Metals contamination was
found in the soil, and was subsequently removed and shipped to a
disposal facility.

Building 327, a former ammunition repair and disposal workshop, is
also located at the western end of the Ammunition Workshop Com-
plex. Past operations of this workshop consisted of repacking shells,
disassembling of boosters, spray painting, and disposing of small-

STATUS

RRSE RATING: Medium

CONTAMINANTS:

Metals

MEDIA OF CONCERN:
Soil, Groundwater
COMPLETED IRP PHASE:
PA

CURRENT IRP PHASE:
None

FUTURE IRP PHASE:

LTM (FUNDED)

arms ammunition. Metals contamination was found in the soil around both buildings. Contaminants identified at

the site include arsenic, beryllium, and sym-trinitrobenzene.

Approximately 2,500 cy of lead-contaminated soil was removed and ~ 45 verification samples were collected,
indicating no shallow lead-contaminated soil remained. Additionally, 180 sample locations for analysis of lead
using EDXRF were taken. These samples also indicated no lead-contamined soil remained.

PROPOSED PLAN

Long Term Monitoring will be conducted at this site under a base-wide monitoring program funded in NAAD- 11B.

Camp Navajo - Installation Action Plan
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NAAD-40
FORMER SANITARY LF (IN STD MAGAZINE AREA)

SITE DESCRIPTION STATUS

The former sanitary landfill is located on the eastern part of the RRSE RATING: High
standard magazine area. The site reportedly received trash and CONTAMINANTS:
garbage from NADA activities from the 1940s to 1966. Since that time, Metals
solid waste has been hauled off-site to the city of Flagstaff municipal

MEDIA OF CONCERN:

landfill. The former sanitary landfill occupies approximately 4 acres on .
the side slope of a valley with a dry drainage at the bottom. Two Soil, Groundwater
monitoring wells were installed. Nitrate, sulfate, and zinc were detected | COMPLETED IRP PHASE:
in groundwater. Nitrate concentration exceeded the National Primary PA, RI, RD, RA

Drinking Water standard. The nearest water supply well is located 2 CURRENT IRP PHASE:
miles to the west-southwest. The sampling efforts are complete. None

Contgminants identified in the soil at this site include aroclor 1248, FUTURE IRP PHASE:
arsenic, barium, benzo(a)anthracene, benzo(a)pyrene, benzo(b) LM

fluoranthene, beryllium, cadmium, dibenz(ah,h,)anthacene, Indeno
(1,2,3-c,d)pyrene, lead, and TPH. A Relative Risk Evaluation
Worksheet has been prepared.

The RI Report (Tetra Tech, August 1998), in addition to the above
contaminants in soil, finds metals, TRPH, and nitrate above health-
based exposure limits.

A Phase Il Rl and EE/CA was awarded in FY98 to fill in data gaps and evaluate closure alternatives. Four test
pits have been dug and leachate sampled from them. Sample results indicated cadimum, lead and chromium
concentrations above state groundwater standards. Landfill delineation has been completed by trenching and
geophysical surveys.

A Draft Engineering Evaluation and Cost Analysis was prepared in February 2001. The EE/CA recommends that
a low-permeability soil cover (cap) be installed. The soil cover in conjunction with drainage controls and ground-
water monitoring was recommended as the final closure of the FSL. The soil cover consist of a six-inch founda-
tion layer, an eighteen-inch low-permeability layer, topped off with a six-inch vegetative layer. An on-base borrow
source was used for the cover material. The above closure approach has been given preliminary, but not formal,
approval from the regulators.

PROPOSED PLAN

Conduct 5 years LTM to be followed by review. Cover maintenance will continue.

Camp Navajo - Installation Action Plan
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NAAD-43

FORMER CONSTRUCTION DEBRIS LANDFILL #5

SITE DESCRIPTION

Five former construction debris landfills were identified from interpreta-
tion of aerial photographs and subsequent site visits. They are located
north of the Warehouse Area buildings and west of the former Indian
Village, respectively. Sinkhole area is approximately 800 feet to the

west. The installation deep water supply well is 2,000 feet to the west.

Landfill #5 sampling efforts are complete. Contaminants identified in
the soil at this site includes anthracene, arsenic, benzo(a)anthracene,
benzo(a)pyrene, benzo(b)fluoranthene, beryllium, chrysene, dibenz
(a,h)anthracene, indeno(1,2,3-c,d)pyrene, lead, and TPH. A Relative
Risk Evaluation Worksheet has been prepared. Contaminants have
been identified in surface soils at this site.

Since the Draft Final RI Report (Tetra Tech, February 1998) found
PAHSs above regulatory health based levels, remedial action to reduce
the risk of exposure was recommended. This site is in proximity to a
troop bivouac and training area.

In FY98 and FY99, an interim removal action was awarded. Additional

STATUS

RRSE RATING: High
CONTAMINANTS:
Metals, PAHs

MEDIA OF CONCERN:
Soil

COMPLETED IRP PHASE:
PA, RI/FS, 2 IRAS
CURRENT IRP PHASE:
None

FUTURE IRP PHASE:
LT™

sampling to complete site characterization was completed in fall 1998. Excavation to remove 1 to 2 feet of soil
and construction debris (~ 5900 cy) was completed in the summer and late fall of 1999. Results from confirma-
tion soil sampling indicated that PAHs remained above non-residential criteria at two locations. In January 2001,
additional soil was excavated and shipped to the landfill. Confirmation samples indicate additional excavation

was required in one location. Work was completed in summer 2001.

PROPOSED PLAN

Prepare closure document.
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NAAD-01

OLD EOD DEMOL SITE

SITE DESCRIPTION

Old EOD Demolition Area, located south of Igloo Area C, occupies a
700 by 2,100 square foot area. The Demolition activities in this area
centered on HE filled ammunition in shell sizes up to 500 Ibs, how-
ever general purpose bombs, some WP filled projectiles and small
arms ammunition were also disposed of occasionally. The area was
utilized by the 77" EOD, until the middle 1970’s, for demolition and
training, with some training related to firing 50 caliber machine guns
into bordering banks. Contaminants identified during the Rl sampling
efforts were Arsenic, Beryllium and Lead. The contaminants reported
do not exceed the State of Arizona’s clean up standards for soil. A
Relative Risk Evaluation Worksheet has been prepared.

SITE DESCRIPTION

The Closed burning-related sites are located throughout the Demoli-
tion Area, where explosive-contaminated wood (ammunition boxes),
fiber tubes (NADA-19 only) and explosive-contaminated wastes and
containers (NADA-20) were burned.

STATUS

RRSE RATING: Medium
CONTAMINANTS:

Metals

MEDIA OF CONCERN:
Soil

COMPLETED IRP PHASE:
PA/SI, RI

CURRENT IRP PHASE:
RC -1997

NAAD-09
CLOSED OB AREA

STATUS

RRSE RATING: Low
CONTAMINANTS:

Explosives, Phophorus, Metals, VOCs,
Pentachlorophenol

MEDIA OF CONCERN:

Soil, Groundwater

COMPLETED IRP PHASE:

PA, RI

CURRENT IRP PHASE:

RC -2003

Camp Navajo - Installation Action Plan
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NAAD-13

DEACTIVATION FURNACE BLDG 334 AMMO WKSHOP

SITE DESCRIPTION

The former deactivation furnace, located in Building. 334 in the Am-
munition Workshop Area, was used for the demilitarization of small-
arms ammunition, tracer rounds, primers, detonators, delays, and
fuses. The process recovered lead, brass, and steel. This process
produced a residual ash material that was dumped outside the build-
ing in a waste pile. The furnace was torn down in 1989, and the ash
pile and contaminated soil have been removed. USAEHA demon-
strated in 1990 that this site is not releasing hazardous constituents
to the groundwater. Long-term monitoring is not required by ADEQ as
indicated in the approved RCRA closure plan.

STATUS

RRSE RATING: Medium
CONTAMINANTS:
Explosives, Metals

MEDIA OF CONCERN:
Soil

COMPLETED IRP PHASE:
PA, RI

CURRENT IRP PHASE:
RC - 1997

NAAD-14C

BUILDING 321 AMMUNITION

SITE DESCRIPTION

Building 321 was a 4,029 square foot facility constructed in 1950,
located between Buildings 322 and 318 in the central portion of the
Ammunition Workshop Area. It was used for debanding projectiles,
debagging propellant charges, and painting until the late 1960’s.
Painting operations included spray painting and a stripping tank.

STATUS

RRSE RATING: High
CONTAMINANTS:

Metals, Conbustible Solids, Solvents
MEDIA OF CONCERN:

Soil

COMPLETED IRP PHASE:

PA, RI

CURRENT IRP PHASE:

RC-1997

Camp Navajo - Installation Action Plan
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NAAD-15B

BUILDING 310 RENOVATING AMMUNITION

SITE DESCRIPTION

Building 310 was an ammunition workshop for removing pellets from
rifle grenades, renovating shells, punching out primers, painting,
burning out tracers, and demilitarizing white phosphorous rounds. It
is a 10,261 square foot wood building on a concrete pad elevated
approximately three feet above the ground. Contaminants identified
in the soil include 2,4-Dinitrotoluene, Arsenic, Beryllium, and Lead.

STATUS

RRSE RATING: Low
CONTAMINANTS:
Explosives, Metals

MEDIA OF CONCERN:
Soil, Groundwater
COMPLETED IRP PHASE:
PA, RI

CURRENT IRP PHASE:
RC-1997

NAAD-16

OLD EARTH RESERVOIR

SITE DESCRIPTION

This site in not in AEDB-R.

The two old earth reservoirs are located south of Building 327, the
former East Packing and Crating building. The old earth reservoirs
(chemically treated ponds) were built prior to the NADAs inception to
hold runoff from the springs. Analytical results from the 1981 ESE
study showed TNT contamination, and the reservoirs also have been
known to receive acid wastes generated from ordnance renovation
activities in the area. These wastes included nitric, sulfuric, and
possibly chromic, phosphoric, and hydrochloric acids (EPA 1982).
The contaminant identified at the site is TNT at low concentration
levels, however, additional Rl sampling data indicates that 20 cubic
yards are impacted above regulatory level.

STATUS

RRSE RATING: NE
CONTAMINANTS:

Metals

MEDIA OF CONCERN:
Soil, Groundwater
COMPLETED IRP PHASE:
PA/SI

CURRENT IRP PHASE:
RC

Camp Navajo - Installation Action Plan
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NAAD-19

FORMER CHEM LAB BLDG 460 (IGLOO AREA D)

SITE DESCRIPTION

Building 460 is located in Igloo Area D and was used from the 1940’'s
to the 1960’s for sampling, testing, and surveillance of chemical
munitions containing CK and CG. In 1970 Building 460 was declared
excess and was razed and removed. Decontamination was accom-
plished by flushing with water and exposing to air, with wastewater
discharged to an area adjacent to the west side of the building.
Residues in the wastewater were soluble, inorganic salts. Contami-
nants identified at the site include Arsenic, Beryllium, Barium, Cad-
mium, Chromium, Lead, Mercury, Silver, 4,4-DDD, 4,4-DDE, bis(2-
Ethylhexyl)-phthalate, Nitrate, Nitrite, TPH, and Diesel Fuel #2.

STATUS

RRSE RATING: High
CONTAMINANTS:

Pesticides, Metals

MEDIA OF CONCERN:

Surface Water, Soil, Groundwater
COMPLETED IRP PHASE:

PA, RI, IRA

CURRENT IRP PHASE:
RC-1997

NAAD-20

PYROTECHNIC RANGE

SITE DESCRIPTION

The pyrotechnic range is an area of approximately 100 acres in the
southeastern part of Camp Navajo, between the Demolition Area and
the east buffer area, just northwest of Rogers Lake. The range was
used for the surveillance testing of controlled quantities of conven-
tional munitions. The surveillance testing included small arms am-
munition, rocket motors, and grenades filled with HE, HC, colored
smoke, WP, PWP, CN, CS and thermite. Runoff from the east end of
the range may drain into Rogers Lake. Contaminants identified in-
clude Arsenic, Beryllium, and 1,2,3 Trichlorobenzene. The concentra-
tions of contaminates of concern were not above the State of
Arizona’s clean-up standards in soil.

STATUS

RRSE RATING: Medium
CONTAMINANTS:

Metals

MEDIA OF CONCERN:
Surface Water, Soil
COMPLETED IRP PHASE:
PA, RI

CURRENT IRP PHASE:
RC-1997
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NAAD-23B OLD FIRING RANGE
NAAD-41 CINDER PIT #3 (IN IGLOO AREA A)

SITE DESCRIPTION

The site is a former 1.2-acre landfill on the northeast side of the road
entering Cinder Pit #3 landfill. The landfill materials have been cov-
ered with cinders. Minor quantities of exposed waste include metal
banding, metal parts, cable, wood, targets, empty drum, and empty
gallon cans. The contaminants identified in the soil at the site are
Arsenic and Beryllium. These metal concentrations appear to be
naturally occurring background concentrations. The geophysics
identified a large metal anomaly. Rumors of an old V2, German
missile buried here are thought to be unfounded. A relative risk
evaluation worksheet has been prepared for that site.

STATUS

RRSE RATING: Low
CONTAMINANTS:

Metals

MEDIA OF CONCERN:
Soil

COMPLETED IRP PHASE:
PA, RI

CURRENT IRP PHASE:
RC-1997

NAAD-24A

BUILDINGS #23 AND #30 MAINTENANCE SHOPS

SITE DESCRIPTION

The vehicle and locomotive maintenance shop is 16,727 square feet.
Repair and maintenance is performed on trucks and vehicles up to 7
tons, with current operations including general vehicle maintenance
and services. Spent stripping and degreasing solvents, waste oils
and other vehicle fluids, and used battery acids are collected in pans
at each work station and stored in separate 55-gallon drums inside
the building. A 1,000-gallon waste oil tank located outside to the south
of the building has been replaced by a 1,000 gallon above ground
storage. An outdoor wash bay for vehicle steam cleaning is located
adjacent to Building. 23. Water from the oil-water separator will be
plumbed into the wastewater (sanitary sewer) collection system as
part of the collection system replacement currently under contract.
Suspected contaminants include petroleum hydrocarbons, volatile
and semivolatile organics, metals, and PCBs. Metal contamination
was found in the soils at the site. Contaminants identified in the soil
at this site include Arsenic, Beryllium, and Lead.

STATUS

RRSE RATING: High
CONTAMINANTS:

TPH, Metals

MEDIA OF CONCERN:
Soil

COMPLETED IRP PHASE:
PA, RI, IRA

CURRENT IRP PHASE:
RC-1997
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NAAD-24B

BUILDING 216 AND 218 SPRAY PAINT/WELDING

SITE DESCRIPTION

Building 218 is an 18,207 square foot, concrete floored building with
12 bays on each side located in the warehouse area. The building
was last used for automobile maintenance. It is equipped for rail car
maintenance and was presumably used for this purpose in the past.
Until 1994 there were floor drains over sumps in the southwest and
southeast corners of the raised area. These sumps were connected
to Camp Navajo’s sanitary sewer system. In March 1992, Camp
Navajo conducted a base-wide cleanup effort to collect and dispose
of any accumulated wastes. These wastes were placed in a total of
170 drums, and temporarily stored in Building 218 and gradually
shipped off site for disposal. Contaminants identified in the soil at this
site include Arsenic, Beryllium, and Diesel Fuel #2. A Relative Risk
Evaluation Worksheet has been prepared.

STATUS

RRSE RATING: High
CONTAMINANTS:

TPH, Metals

MEDIA OF CONCERN:
Soil

COMPLETED IRP PHASE:
PA, RI, IRA

CURRENT IRP PHASE:
RC-2003

NAAD-28

WWT FORMER LAGOONS

SITE DESCRIPTION

The Indian Village wastewater treatment system is located northeast
of Igloo area G, along the patrol road, south of Gate 7A. An inactive
concrete Imhoff tank provided filtration of domestic sewage wastewa-
ter generated by the former Navajo and Hopi workers'’ village. Three
former sewage lagoons, all unlined, were used from 1940's to 1971 to
hold effluent from the Imhoff tank as well as untreated sewage from
the Indian Village. The area of each lagoon ranges from about 0.7 to
1.0 acres. The three lagoons received untreated wastes which would
have infiltrated into the soluble soil and evaporated in the lagoons. Al
three lagoons typically contained water during the wet season; during
the dry season, the two northern lagoons usually became dry and
overgrown with vegetation. Contaminants identified in the soil at this
site include Arsenic, Beryllium, Lead, Mercury, Ammonia, Nitrate, and
Nitrite. A Relative Risk Evaluation Worksheet has been prepared.

STATUS

RRSE RATING: High
CONTAMINANTS:

Metals

MEDIA OF CONCERN:
Soil

COMPLETED IRP PHASE:
PA, RI

CURRENT IRP PHASE:
RC-1997
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NAAD-29

FORMER ASPHALT PLANT

SITE DESCRIPTION

Building S-207, commonly known as the former asphalt plant, was
697 square feet and was located in the southeast portion of the
Warehouse Area. The plant was built in 1942 at the same time Camp
Navajo roads were being surfaced. The plant had a coal-fired heater
to make hot oil for asphalt production. The asphalt emulsion was
supplied from three elevated tanks and was reported to have been
mixed on the ground. Contaminants identified in the soil at this site
include Benzo(a)anthracene, Benzo(a)pyrene, Benzo(b)fluoranthene,
Dibenz(a)anthracene, Indeno(1,2,3-c,d)ptrene, 2-Methylnaphthalene,
Benzo(g,h,i)perylene, Phenanthrene, and Diesel Fuel #2. Contami-
nated soil was removed and shipped to a disposal facility.

STATUS

RRSE RATING: Medium
CONTAMINANTS:

TPH, PAHs

MEDIA OF CONCERN:
Soil

COMPLETED IRP PHASE:
PA, RI, IRA

CURRENT IRP PHASE:
RC -1997

NAAD-30

OLD HOSPITAL (NOW AANG ADMIN AREA) BLDG 101

SITE DESCRIPTION

The vehicle and locomotive maintenance shop is 7,219 square feet
and contains three locomotive service bays. Locomotive mainte-
nance and servicing were and are still being performed in Building.
30. Waste products from stripping and degreasing oils and other
fluids were and still are being collected in separate 55-gal drums for
disposal. Contaminants identified in the soil at this site include Ar-
senic, Beryllium, Lead, and TPH. A Relative Risk Evaluation
Worksheet has been prepared. An IRA was completed in October 96.
Contaminated soil was removed and shipped to a disposal facility.

STATUS

RRSE RATING: NE
CONTAMINANTS:

TPH, Metals

MEDIA OF CONCERN:
Soil

COMPLETED IRP PHASE:
PA, RI

CURRENT IRP PHASE:
RC-1997
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NAAD-31

FORMER STG OF MERCURY, BLDG 231, 233

SITE DESCRIPTION

GSA Mercury stocks were housed in Building 231 or 233, or both,
from 1953 until they were moved to Igloo Area H in 1960. The mer-
cury warehouse building collapsed in a snowstorm in 1967, and the
superstructure was subsequently removed. Mercury leaks were
reported to have occurred in the GSA warehouse where mercury was
stored. In 1979, there were traces of mercury visible in the cracked
foundation of Building 231. The concrete pad at building 231 and 233
(approximately 141,000 square feet each) and the surrounding soil
were potentially contaminated. No contamination was detected in the
soils at these sites. No mercury was identified in the soil at these
sites. A Relative Risk Evaluation Worksheet has been prepared for
each building.

STATUS

RRSE RATING: NE
CONTAMINANTS:
Mercury

MEDIA OF CONCERN:
Saoll

COMPLETED IRP PHASE:
PA, RI

CURRENT IRP PHASE:
RC - 1997

NAAD-38

FORMER OPEN AIR HW STORAGE AREA

SITE DESCRIPTION

The former open-air storage area is next to and north of the current
pesticide storage building (Building 244) in the Warehouse Area. In
1990, this unpaved site (approximately 3.6 acres) was reported
littered with drums and other containers. After 1990, the site was no
longer used as a transfer point for equipment and materials from
current operations. Three drums containing ash from the deactivation
furnace were present during a December 1990 site visit. The drums
have been removed but spilled ash was observed during a site in-
spection in October 1994. An IRA was completed in October 96.
Contaminated soil was removed and shipped to a disposal facility.

STATUS

RRSE RATING: Low
CONTAMINANTS:

TPH, Metals, Pesticides, Herbicides,
Pentachlorophenol, Bromacil

MEDIA OF CONCERN:

Sail, Air

COMPLETED IRP PHASE:

PA, RI

CURRENT IRP PHASE:

RC -2003
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NAAD-42

CONSTRUCTION DEBRIS LANDFILL (MAGAZ. AREA)

SITE DESCRIPTION

The construction debris landfill occupies a 2-acre area in a former
limestone excavation pit in the southwestern corner of the standard
magazine area. The landfill was in use from the late 1970’s to an
unknown date, appearing to still be in operation at the time of a site
visit in December 1990. Visible debris at the landfill consists mainly of
concrete, wood, bricks, reinforcing steel, empty cans and drums,
roofing shingles, steel banding, tires, aluminum materials, asphalt,
and concrete practice bombs. Contaminants identified in the soil at
this site include Arsenic, Beryllium, and Diesel Fuel #2. A Relative
Risk Evaluation Worksheet has been prepared.

STATUS

RRSE RATING: Low
CONTAMINANTS:

TPH

MEDIA OF CONCERN:
Soil

COMPLETED IRP PHASE:
PA, RI

CURRENT IRP PHASE:
RC - 1998

NAAD-45

QUARRY TANK (IN IGLOO AREA C)

SITE DESCRIPTION

The quarry tank area is located along the northern part of the bound-
ary between Igloo areas B and C. The area consists of three adja-
cent limestone quarry pits dating from NADA construction, aligned
and numbered in sequence from north to south. Pit 1 contains
permanent water, many empty rusted cans marked “Smokeless
Powder for Small Arms”, wood, various sizes of empty cans, truck
parts, metal banding, and concrete containing reinforcing bars. Pit 2
contains banding, wire, metal stoves, paint cans, concrete ammuni-
tion cans, and metal drums. Pit 3 contains steel cable and broken
clay pipe. No contaminants were detected in the surface water.
Contaminants identified in the soil at this site include Arsenic, Beryl-
lium, and bis(2-Ethylhexyl)-phthalate. A Relative Risk Evaluation
Worksheet has been prepared.

STATUS

RRSE RATING: Low
CONTAMINANTS:

Metals

MEDIA OF CONCERN:
Soil

COMPLETED IRP PHASE:
PA, RI

CURRENT IRP PHASE:
RC-1997
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NAAD-46

CONSTRUCTION DEBRIS WASTE PILE

SITE DESCRIPTION

This site in not in AEDB-R.

The site is located within the southern portion of the Standard Maga-
zine Area in the north central portion of the Base. It consists of two
one-acre sites separated by 300 feet that were used historically to
dump construction debris. The western area is a 50-foot wide de-
pression along the side of the drainage. The depression is partially
filled with bricks, transite siding, and concrete. The eastern site lies
outside the drainage and consists of limestone blocks and concrete.

STATUS

RRSE RATING: NE
CONTAMINANTS:

TPH

MEDIA OF CONCERN:
Soil

COMPLETED IRP PHASE:
PA/SI

CURRENT IRP PHASE:
RC

NAAD-49

IGLOO AREA C DRUM SITE

SITE DESCRIPTION

This surface waste disposal site is located in the eastern portion of
Igloo area C, approximately 600 feet east of the railroad tracks. Little
is known about the sources of the waste materials at the site. The
site has in the past received cans marked “Thinner Dope and Lac-
guer Nitrate”, paint cans, drums marked “kerosene and poison”,
banding, metal debris, possible asbestos, and possibly PCBs. A
1959 aerial photo shows what may be a scarred area in a clearing

downslope from the drum site. An IRA was completed in October 96.

Contaminated soil was removed and shipped to a disposal facility.

STATUS

RRSE RATING: Low
CONTAMINANTS:

VOCs, PCBs, Pesticides, Herbicides,
Explosives, Metals

MEDIA OF CONCERN:

Soil

COMPLETED IRP PHASE:

PA, RI

CURRENT IRP PHASE:

RC-1997
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NAAD-50

ADMIN AREA INCINERATOR

SITE DESCRIPTION

This site is not in AEDB-R.

The site is located within the Administration Area in the northern
portion of the Base. The site consists of a 57 square foot incinerator
with an approximately 15-foot high exhaust stack. Based on the
design of the incinerator and the nature of the operations at the Base,
the incinerator is likely to have been used to burn flammable materi-
als, such as paper products and documents. Since the size of the
incinerator is relatively small, bulk household wastes are not likely to
have been burned.

SITE DESCRIPTION

This site is not in AEDB-R.

PCB contamination at the NADA site has occurred as the result of oil
spills from transformers containing PCB’s. There is also a possibility
that oils containing PCB’s were formerly used as a component of
hydraulic fluids and may be present from hydraulic fluid leaks or spills
in the maintenance areas. One PCB transformer is currently in
operation at NADA, located near AZNG facilities. Other areas of
potential PCB releases also exist at NADA. Two or three PCB-
contaminated transformers that were stored across the road from the
deactivation furnace, Building. 334, were reported to have settled into
the ground and tipped over, releasing PCB-contaminated oil. There is
a possibility that transformers stored in Building. S-18 were PCB
contaminated. Building. 253 also reportedly stored PCB contami-
nated transformers. No further action is recommended for this site.

STATUS

RRSE RATING: NE
CONTAMINANTS:

Dioxins

MEDIA OF CONCERN:
Soil, Groundwater
COMPLETED IRP PHASE:
PA/SI

CURRENT IRP PHASE:
RC

NAAD-52A
BUILDING 25

STATUS

RRSE RATING: NE
CONTAMINANTS:

PCBs

MEDIA OF CONCERN:
Soil

COMPLETED IRP PHASE:
PA/SI

CURRENT IRP PHASE:
RC
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NAAD-59

ADMIN AREA BURN PILE

SITE DESCRIPTION

The Administration Area Burn Pile, measuring 60 by 190 square feet,
is located in the western part of the administrative area. The pile, with
heaviest use occurring at the western 75 ft, was moved to its current
location from a location west of Gate 6 in the mid-1960s. The pile was
used mainly to burn scrap lumber. Scrap banding was piled next to
the burn for recycling. The contaminants identified include Arsenic,
and Beryllium. The concentration identified in the soil does not ex-
ceed the State Arizona’s clean-up standards for soil at this site. A
Relative Risk Evaluation Worksheet has been prepared.

STATUS

RRSE RATING:

Medium

CONTAMINANTS:

Metals

MEDIA OF CONCERN:
Soil

COMPLETED IRP PHASE:
PA, RI

CURRENT IRP PHASE:
RC-1997

NAAD-61

BUILDINGS 210 AND 212 BATTERY OPERATIONS

SITE DESCRIPTION

Building 210 is the Forklift battery-charging facility located in the
warehouse area. Building 210 sample collection efforts are complete
and a Draft Site Closure Report has been submitted. No further
action is recommended for this site.

STATUS

RRSE RATING: Low
CONTAMINANTS:

Acid, Metals

MEDIA OF CONCERN:
Soil, Groundwater
COMPLETED IRP PHASE:
PA, RI

CURRENT IRP PHASE:
RC-1997
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AEDB-R#
NAAD-02
NAAD-04
NAAD-07
NAAD-10
NAAD-11A
NAAD-14B
NAAD-15A
NAAD-17
NAAD-18
NAAD-21
NAAD-23A
NAAD-25
NAAD-26
NAAD-27
NAAD-33
NAAD-34
NAAD-39
NAAD-47
NAAD-48
NAAD-49
NAAD-52
NAAD-53
NAAD-60
NAAD-E32
NAAD-E36
NAAD-E37
NAAD-E46
NAAD-E50
NAAD-E58
NAAD-E76

OTHER RESPONSE COMPLETE SITES

Title

CK/CG Demo & Drum Burial Site (1997)
TNT Retention Ponds (2001)

PAD 3 (1997)

Bldg 316 Laundry Facility & Wastewater Lagoon (1990)

Bldg 307 Renovating Shells (1997)

Bldg 301 Paint Operation (Current Ammo Workshop) (1997)

D200 Series Igloos (Part of AREE 16) (1997)
D300 Ara Igloos (1997)

Bldg 331 Surveillance Workshop Area (1997)
New Rifle/Pistol Range (1997)

Bldgs 35 & 36 Paint Operations (1994)

Bldg 24 Heavy Equipment Storage (1994)

STP Lagoons and Corresponding Creek Bed (1994)
Former Pesticide Storage Igloo (H118) (1990)
Bldg 335 Pesticide/Herbicide/Rodenticide (1997)
Open HW Storage Area (Adj to Bldg 41) (1994)
Construction Area Waste Pile (1997)
Contaminated Soils From Former UST Sites (1995)
Igloo Area C Drum Site (197)

PCB Leaks/Spills Installation Wide (1996)
Abandoned, Leaking Tank (2003)

Bldgs 2, 16, 34 (1997)

Mercury Storage-Igloo H-111, B-121 (1997)
Former Tritium Storage, Bldg F306/F307 (1997)
GSA Warehouse - Bldg Debris (1997)
Construction Debris Waste Pile (1997)

Admin Area Incinerator (1997)

Pipe Spring - Radiation (1994)

Potential Mustard Round Burial Site (2003)
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PAST MILESTONES

Various environmental investigations, studies, and reports have been conducted since 1970 to address
possible contamination at Camp Navajo. For a schedule of current & future IRP work, see below and
attached bar chart.
(Note: The schedules are subject to change due to available funding and regulatory delays. The sched-
ule is for all E,RA funding-eligible sites listed in the IAP. Due to funding availability, sites will be grouped
for investigation based on the severity of contamination and/or potential for endangerment of human
health or other biological populations. Following the investigation, sites will be broken into operable units

as soon as feasible. A new schedule will then be developed for operable unit.)

PAST PHASE COMPLETION MILESTONES:

IRP Phase

RD/RA
PA/SI
CA
CA
CA
CA
RI
REM
RD
IRA
IRA
IRA
IRA
IRA
IRA
RI

RI
IRA
IRA
IRA
EE/CA
IRA
IRA
RA

Group G
Installation

UST Sites Building. 27, 203, Storm Retention Pond, Group F

UST Site Building 205, Group F

Soil Stockpiles, Group F

Group G

Group F

Group E

Group F

Group B-1, B-4

Former Asphalt Plant

Former Open Air Storage

Indian Village former WWT Lagoon

Former Chemical Laboratory

Igloo Area Drum site

Group C1, 2,3

Group B1, 2, 3,4

Building 335 Pesticide/Herbicide/Rodenticide
CK/CG Drum Burial Site

TNT Retention Ponds

Former Sanitary Landfill - NAAD 40

Former Construction Debris Landfill - NAAD 43
Building 318 TNT Washout/Recovery - NAAD 11B
Former Sanitary Landfill

PROJECTED MILESTONES

Projected Completion Date of all RA: FY 2007
Projected Completion Date of IRP: FY2007

Schedule

Completion Date

Dec 89
Mar 90
Jan 94
Apr 94
Jan 95
Aug 95
Sep 95
Dec 95
Sep 96
Oct 96
Oct 96
Oct 96
Oct 96
Oct 96
Oct 96
May 98
May 98
Jun 98
Jun 98
Jan 99
Nov 01
Jul 00

Jun 00
Nov 01

Camp Navajo - Installation Action Plan
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Schedule

NO FURTHER ACTION SITES

The remediation of the ash pile and contaminated soil at NAAD 13, Deactivation Furnace Building 334
Ammo Workshop, was executed by the Los Angeles District Corps of Engineers. The ash pile and contami-
nated soil had been removed. Closure report has not been approved by ADEQ.

No Further Action is proposed for:

Pad 3 AREE-10 NAAD-10 Group C-1
Old EOD Demolition Area AREE-1 NAAD-1 NADA-4 Group C-2
Former Deactivation Furnace, Ash AREE-13 NAAD-13 NADA-13,14 Group G
Disposal Pile & Ash Storage Building

Building 322 Acid Vats AREE-14 NAAD-14A Group B-1
Building 307 Renovating Shells AREE-14 NAAD-14B Group B-1
Building 301 Paint Operations AREE-15 NAAD-15A Group B-1
Building 310 Renovating Ammunition AREE-15 NAAD-15B Group B-1
D-200 series Igloos AREE-17 NAAD-17 Group C-1
D300 Area Igloos & “Y” Sites AREE-18 NAAD-18 Group C-1
Former Chemical Laboratory AREE-19 NAAD-19 NADA-2 Group C-1
Pyrotechnic Range AREE-20 NAAD-20 Group C-2
Building 331 Surveillance Workshop Area AREE-21 NAAD-21 Group B-2
Old Firing Ranges AREE-23 NAAD-23B Group C-2
Building 23 & 30 Maintenance Shops AREE-24 NAAD-24A NADA-30 Group B-2
Former Asphalt Plant AREE-29 NAAD-29 Group B-3
Old Hospital Building 101 AREE-30 NAAD-30 Group B-2
Former Mercury Storage Building 231 & 233 AREE-31 NAAD-31 Group B-3
Igloos H-111 and B-121 Former AREE-32 NAAD-E32 Group C-2
Mercury Storage

Igloos F-306 and F-307. AREE-36 NAAD-E36 Group C-2
Former Tritium Storage

Cinder Pit #3 (in Igloo Area A) AREE-41 NAAD-41 NADA-16 Group C-3
Construction Debris Landfill AREE-42 NAAD-42 NADA-25 Group C-3
Quarry Tank Area AREE-45 NAAD-45 NADA-15 Group C-3
Construction Debris Waste Pile AREE-46 NAAD-E46 NADA-24 Group C-3
Igloo Area C Drum Site AREE-49 NAAD-49 Group C-2
Administration Area Burn Pile AREE 59 NAAD 59 Group B-2
Building #2, #16, #34 NAAD-60 NADA-60 Group B-2
Building 210 & 212 Battery Operations NAAD-61 NADA-61 Group B-3
Buffer Area AREE-22

New Rifle/Pistol Range AREE-23 NAAD-23A

Building 35 & 36 Paint Operations AREE-25 NAAD-25

Building 24, Heavy Equipment Storage AREE-26 NAAD-26

Wastewater Treatment AREE-27 NADA-22,23

Igloo H-118, Former Pesticide Storage AREE-33 NAAD-33

Current Pesticide Storage Building 244 AREE-35

GSA Warehouses AREE-37 NAAD-E37

Open Storage Area Adj to Building 41 AREE-39 NAAD-39 NADA-28

Pipe Spring Igloo Area G AREE-58 NAAD-E58
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Remediation Activities

NAAD-13 (Group G), the equipment is decontaminated and ash pile and contaminated soil is removed, (14A,
14B, 14C, 14D, 15A, 15B, 19, 24A, 28, 29, 34, 38, 43, (4, 44), 49, 11B, 07, 40, 43).

Current REM/IRA/RA

None

Projected REM/IRA/RA

RD/RA for NAAD-03

Camp Navajo - Installation Action Plan
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Community Involvement

RESTORATION ADVISORY BOARD (RAB) STATUS

A community relations plan is being prepared for FY 02. A community solicitation for a RAB occurred in FYQO0.
There was insignificant interest to establish a RAB at that time.
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